a ) County of Los Angeles
Departiient of Public Social Scrvices

Bryce Yokomizo
Director

May 13, 2003

The Honorable Board of Supervisors
County of Los Angeles

500 West Temple Street

383 Kenneth Hahn Hall of Administration
Los Angeles, California 90012

Dear Supervisors:

RECOMMENDATION TO AUTHORIZE THE EXECUTION OF
AMENDMENT NUMBER SIX TO THE LEADER INFORMATION TECHNOLOGY
AGREEMENT WITH UNISYS CORPORATION TO IMPLEMENT MEDI-CAL
CHANGES AND THE WELFARE DATA TRACKING IMPLEMENTATION PROJECT
(WDTIP) INTERFACE (ALL DISTRICTS -3 VOTEYS)

JOINT RECOMMENDATION WITH THE CHIEF INFORMATION OFFICER THAT
YOUR BOARD:

Approve and instruct the Chair to sign the attached Amendment Number Six to County
Agreement Number 68587 with Unisys Corporation (“Unisys”) to increase the Total
Maximum Contract Sum by $11,616,479, to initiate and complete the following: (1)
modifications and testing of the LEADER Application Software for ()1931(b) Medi-Cal; (ii)
Continuous Eligibility for Children (CEC); (iii) Medi-Cal Mail-In Applications; and (iv)
Welfare Data Tracking Implementation Project (WDTIP) interface; (2) upgraded LEADER
System testing environment for the Central Site; and, (3) expansion of hardware and
software to support these modifications. This Amendment shall be executed only after
County has received written notice that the State and federal governments have approved
Amendment Number Six.

The execution of the Amendment will increase the Total Maximum Contract Sum from
$159,894,540 to $171,511,019. The additional $11,616,479 will be subvented by State
and federal revenue. The Net County Cost (NCC) for FY 2002-03 is $169,030 and is
included in the FY 2002-03 Adopted Budget. There is no NCC for FY 2003-04.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of this recommended action is to modify the LEADER Agreement to
incorporate the following four major application software modifications to conform to State
and federal mandates, and to bring Los Angeles County into compliance with new State
Medi-Cal regulations. The major steps include determining system requirements,
developing design specifications, coding and unit testing all the programs, system and
regression testing the LEADER System after the major modifications have been
completed, and implementation of the major modifications.

1931(b) Medi-Cal

1931(b) Medi-Cal establishes a new mandatory coverage group of low-income families
who meet the provisions of the July 16, 1996 AFDC requirements for income, resources
and deprivation. This group includes families and children who receive CalWORKs (cash-
based 1931(b)), as well as families and children who are not receiving CalWORKSs but do
meet specified income, resource and deprivation criteria (1931(b) Medi-Cal Only). This
zero share of cost program makes Medi-Cal available to a larger number of our medically
needy population.

Medi-Cal Mail-In Applications

This new mandate enables families to submit Medi-Cal applications through the mail.
These applications provide significantly less data than the standard Medi-Cal applications.
The LEADER System is not currently designed to accept the data and determine Medi-Cal
eligibility. This modification will enable the LEADER System to process Medi-Cal
applications in accordance with current regulations.

Continuous Eligibility for Children (CEC)

This new mandate extends zero share-of-cost Medi-Cal eligibility (up to a 12-month
period), for certain children under the age of 19, who would otherwise receive a share of
cost. During the CEC guaranteed period, any changes in the family’s financial eligibility
that would cause the child to have a share-of-cost or be totally ineligible, are to be
disregarded for the child.
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Welfare Data Tracking Implementation Project (WDTIP) Interface

The State’s Welfare Data Tracking Implementation Project (WDTIP) provides counties the
automated functionality required to conform to statewide tracking of time-on-aid
requirements mandated by federal and State welfare reform. It provides California counties
with statewide data that allows accurate determination of one-time and ongoing eligibility
for CalWORKSs applicants and recipients.

Technology

In addition to the four major modifications described above, the LEADER System testing
environment for the Central Site will be upgraded. The technology at the LEADER Project
Management Office will be expanded to provide additional hardware and software for the
additional development staff. Both the upgraded testing environment for the Central Site
and the expanded hardware and software for the LEADER Project Management Office are
required to complete the major application software modifications for Amendment Number
Six as well as continued support of the LEADER System.

Implementation Of Strategic Plan Goals

Amendment Number Six is consistent with the principles of County Strategic Plan Goal #1.:
Service Excellence of the Countywide Strategic Plan for improving quality of service and
organizational effectiveness. In addition, the Amendment is consistent with DPSS’
objectives for increasing the efficiency and effectiveness of departmental programs
through expanded information technology and communications.

Expansion of the LEADER System is part of the DPSS Business Automation Plan.

FISCAL IMPACT/EINANCING

Amendment Number Six increases the current Total Maximum Contract Sum of the
LEADER Agreement from $159,894,540 to $171,511,019.

Costs for Fiscal Year 2002-03

The total estimated costs for Amendment Number Six in FY 2002-03 are $2,234,760 and
are included in the FY 2002-03 Adopted Budget. The costs associated with the 1931(b)
Medi-Cal, Continuous Eligibility for Children (CEC), and Medi-Cal Mail-In Applications are
fully subvented by State and federal revenue. The costs associated with the Technologies
result in an estimated NCC of $169,030 which is included in the FY 2002-03 Adopted
Budget.
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Costs for Fiscal Year 2003-04

The total estimated costs for Amendment Number Six for FY 2003-04 are $9,381,719 and
are included in the FY 2003-04 Proposed Budget. These costs are for the 1931 (b) Medi-
Cal, Continuous Eligibility for Children (CEC), Medi-Cal Mail-In Applications, and the
Welfare Data Tracking Implementation (WDTIP) projects and are fully subvented by State
and federal revenue. Therefore, there is no NCC impact.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This is Amendment Number Six to County Agreement Number 68587 between the County
and Unisys approved by your Board on September 12, 1995. This Amendment shall be
executed only after County has received written notice that the State and federal
governments have approved Amendment Number Six. Sufficient funding is included in the
FY 2002-03 Adopted Budget to execute the Amendment. The continuation of this
Amendment in FY 2003-04 is contingent upon receipt of State and federal funding.

The Statement of Work (Exhibit A) to Amendment Number Six contains the detail to
design, develop and implement the major modifications, and the Amendment includes a
breakdown of the costs that total the requested $11,616,479. All work will be warranted
through April 30, 2005, the end of the Initial Term of the LEADER Agreement. Payment to
Unisys for the work and services for the major modifications will be made upon completion
and acceptance of each deliverable at the price set for each deliverable less a 15%
withhold.

There will be a one-time payment for the upgraded LEADER System testing environment
for the Central Site and a one-time payment for the additional hardware and software for
the additional development staff at the LEADER Project Management Office, after
completion of these two deliverables.

This Amendment was negotiated and prepared by DPSS staff and reviewed and approved
as to form by County Counsel. As with the existing LEADER Agreement and its previous
amendments, Mitchell, Silberberg & Knupp LLP also reviewed and commented on the
Amendment Number Sx in accordance with your Board’s policy regarding technology
contracts. Additionally, State and federal stakeholders were involved in the review and
clearance process and their comments have been incorporated.

This is not a Prop A contract and accordingly is exempt from the requirements of the Living
Wage Ordinance.
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Amendment Provisions

Following is a summary of the major provisions of Amendment Number Six:

?

1931(b) Medi-Cal: This Amendment provides $4,657,501 for the design,
modification, testing and implementation of 1931(b) to the LEADER Application
Software.

Medi-Cal Mail In Applications: This Amendment provides $1,558,650 for the
design, modification, testing and implementation of Medi-Cal Mail-in Applications to
the LEADER Application Software.

Continuous Eligibility for Children (CEC). This Amendment provides
$1,213,042 for the design, modification, testing and implementation of CEC to the
LEADER Application Software.

Welfare Data Tracking Implementation Project (WDTIP) Interface: This
Amendment provides $2,988,960 for the design, modification, testing and
implementation of the WDTIP interface.

Technology: This Amendment provides $769,232 to provide, operate and
maintain an upgraded LEADER System testing environment for the Central Site.
This Amendment provides $429,094 to provide, operate and maintain the
additional hardware and software for the additional development staff required for
the LEADER Project Management Office to complete the major application
software modifications for Amendment Number Six as well as continued support of
the LEADER System.

Safely Surrendered Baby Law — The County's standard contract language
requiring contractors to notify their employees regarding the Safely Surrendered
Baby Law is added in this Amendment.

Recycled Bond Paper - The County’s standard contract language requiring
contractors to use recycled-content paper to the maximum extent possible on this
Agreement is added in this Amendment.

CONTRACTING PROCESS

Unisys was selected via a competitive solicitation. On September 12, 1995 your Board
awarded a 7.5-year contract (with the option for two additional years) to Unisys to provide
an automated welfare system within 42 months and to operate the system for an additional
48 months. Amendment Number Three and Amendment Number Four approved by your
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Board extended the 7.5-year contract term by two years to April 30, 2005, making the Initial
Term of the Agreement 9 years and 6 months.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The execution of Amendment Number Six augments the LEADER System by expanding
the system’s capability and enhancing services to the participant population.

CONCLUSION

Upon receipt of State and federal approvals and funding of this Amendment, DPSS will
notify the Executive Officer, Board of Supervisors, and request the return of three (3)
original signed copies of this Amendment and one (1) adopted stamped Board Letter to
the Department of Public Social Services.

Respectfully submitted,

BRYCE YOKOMIZO JON W. FULLINWIDER
Director Chief Information Officer
BY/JWEF:pcr

Attachments

C: Executive Officer, Board of Supervisors

Chief Administrative Officer

County Counsel

Auditor-Controller

Chair, Information Systems Commission
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AMENDMENT NUMBER SIXTO
COUNTY OF LOSANGELESAGREEMENT NUMBER 68587

This Amendment Number Six is entered into by and between the County of Los Angeles
(hereafter “COUNTY™) and Unisys Corporation (hereafter “CONTRACTOR”), and amends that
certain COUNTY Agreement Number 68587, dated September 12, 1995, including Amendment
Number One, dated June 17, 1997, Amendment Number Two, dated July 1, 1997, Amendment
Number Three, dated March 22, 1999, Amendment Number Four, dated October 10, 2000,
Amendment Number Five, dated August 6, 2002, Modification Notice Number One, dated
February 13, 1996, Modification Notice Number Two, dated February 10, 1998, Modification
Notice Number Three, dated April 8, 1999, Modification Notice Number Four, dated September
4, 2001, Modification Notice Number Five, dated April 30, 2002, and Modification Notice
Number Six, dated December 3, 2002 (hereafter collectively “ Agreement”).

WHEREAS, in accordance with the terms and conditions of Agreement, CONTRACTOR has
been performing maintenance and enhancements for the Los Angeles Eligibility, Automated
Determination, Evaluation and Reporting System (hereafter “LEADER System”) which
commenced during the Pilot Office Test;

WHEREAS, COUNTY desires to modify the LEADER System Software to include the Major
Modifications as defined herein in Subparagraph 3.44 (Major Modifications);

WHEREAS, the parties desire to amend the Agreement to upgrade the LEADER System testing
environment for the Central Site and to provide a technology expansion for CONTRACTOR
staff at the LEADER Project Management Office; and

WHEREAS, the parties desire to amend the Agreement.

NOW, THEREFORE, pursuant to Subparagraph 49.6 of Paragraph 49.0 (Modification Notices
and Amendments) of the Agreement, COUNTY and CONTRACTOR agree to amend the
Agreement as follows:

1 Paragraph 2.0 (Applicable Documents) is amended to read:
“2.0 APPLICABLE DOCUMENTS

This document without exhibits is referred to as the ‘Base Agreement.” The Base
Agreement together with Exhibits A, B. C, D, E, F, G, H, I, J, K, L, M, N, and O
constitute the * Agreement.” ExhibitsA. C, D, E, F, G, H, |, L, M, and O are attached
to and form a part of this Agreement. Exhibits B, J, K, and N are not attached hereto,
are incorporated herein by this reference, and form a part of this Agreement. Any
reference throughout the Base Agreement and each of its exhibits to ‘ Agreement’
shall, unless the context clearly denotes otherwise, denote the Base Agreement with
all exhibits hereby incorporated. In the event of any conflict or inconsistency in
meaning or provisions between the Base Agreement and the exhibits, or between



exhibits, such conflict or inconsistency shall be resolved by giving precedence first to
the Base Agreement, and then to the exhibits according to the following priority:

wh e

Exhibit A Statement of Work
Exhibit B LEADER Functional/System Requirements
Exhibit C LEADER System Architecture, Technica and Hardware

Requirements

Exhibit D  Conversion Requirements
Exhibit E  Training Requirements

Exhibit G Schedule of Payments

4
5.
6. ExhibitF LEADER System Hardware/Software
7
8

Exhibit H CONTRACTOR Employee Acknowledgment and Confidentiality

Agreement

9. Exhibit| CONTRACTOR's EEO Certification

10. ExhibitJ  COUNTY’s Request for Proposals

11. ExhibitK CONTRACTOR’s Proposal

12. Exhibit L  Subcontractor Employee Acknowledgment and Confidentiality

Agreement

13. ExhibitM  Nondiscrimination and Restrictions on Lobbying Acknowledgment
14. ExhibitN CONTRACTOR's Estimate for LEADER Site Preparation, Phase-

3, Site Power and Data Distribution

15. ExhibitO Safely Surrendered Baby Law Fact Sheet”

2. Paragraph 3.0 (Definitions) is amended by adding thereto the following Subparagraphs

3.44 and 3.45:

“3.44

3.45

M ajor M odifications

Those modifications and enhancements made to the LEADER System
Software to incorporate the 1931(b) Medi-Ca, Medi-Cad Mail-In
Applications, Continuous Eligibility for Children, and Welfare Data
Tracking and Implementation Project (WDTIP) requirements. An
overview of these requirements is provided in Attachment 15 (Major
Modifications Requirements) to Exhibit A (Statement of Work).

L EADER Project M anagement Office (L PM O)

The COUNTY -supplied location in EI Monte, Caifornia, or such other
location in the County of Los Angeles, as may be designated by
COUNTY’'s DPSS Director, from which al post-Countywide
Implementation LEADER Project management activities shall take place
and which shall house CONTRACTOR, subcontractor, and COUNTY
LEADER Project management staff. The LEADER Project Management
Office (LPMO) does not include the Central Site. The LPMO is generaly
described in Section 15 (Co-Location of Certain COUNTY and



CONTRACTOR Staff During the Operational Period) of Attachment 5
(Technical Clarifications) of Exhibit A (Statement of Work).”

3. Subparagraph 3.8 (Development Modifications) of Paragraph 3.0 (Definitions) is
amended to read:

“38

4,

Development M odifications

Development Modifications include: 1) modifications and/or
enhancements to the Pre-existing Application Software made in
accordance with Task 2.0 (LEADER System Development), of Exhibit A
(Statement of Work); 2) Welfare Reform Modifications; 3) the Single
Index subsystem developed pursuant to Subtask 8.5 (Develop a Single
Index for LEADER) of Exhibit A (Statement of Work); 4) the Bank
Interface subsystem developed pursuant to Subtask 8.6 (Develop a Bank
Interface for LEADER) of Exhibit A (Statement of Work), 5) EBT
Modifications; and 6) Major Modifications.”

Subparagraph 4.6 (Copies of LEADER System Software) of Paragraph 4.0

(Ownership and Disposition of LEADER System) is amended to read:

‘4.6

Copies of LEADER System Softwar e

CONTRACTOR shal provide COUNTY with a complete copy of
LEADER System Software and Software Documentation:

A. at conclusion of the Acceptance Test;

B. at conclusion of the Live Test of the Multi-Host Partitioned
Database Architecture, except that CONTRACTOR shall
provide COUNTY with updated LEADER System Software
Documentation as described in Subtask 11.9 (Update the
LEADER System Software Documentation) of Exhibit A
(Statement of Work);

C. at the end of Countywide Implementation and prior to the
payment of funds withheld pursuant to Subparagraph 7.4;

D. a the concluson of the LEADER System EBT Pilot Test
Phase and prior to payment of funds withheld pursuant to
Subparagraph 7.4.5;

E at conclusion of the System and Regression Test for the Major
Modifications and prior to payment of funds withheld pursuant
to Subparagraph 7.4.6; and

F. upon termination of this Agreement.”



Subparagraph 6.1.1.1 of Subparagraph 6.1.1 (Total Maximum Contract Sum) of
Subparagraph 6.1 (Fixed Price Contract Sums) of Paragraph 6.0 (Contract Sum) is
amended to read:

“6.1.1.1 The Total Maximum Contract Sum (CONTRACTOR’s total designated
consideration for furnishing all goods and services required hereunder, as determined
by aggregating the Maximum Contract Sums specified in Subparagraphs 6.1.2,
6.1.3.1, 6.1.3.2, 6.1.3.3, 6.1.34, 6.1.4.1, 6.15.1, 6.1.6, 6.1.7, 6.1.8, 6.1.9, 6.1.10,
6.1.11, 6.1.12, and 6.1.13) for this Agreement during the Initial Term shall not exceed
One Hundred and Seventy One Million Five Hundred and Eleven Thousand Eighteen
Dollars and Seventy Five Cents ($171,511,018.75).”

Subparagraph 6.1 (Fixed Price Contract Sums) of Paragraph 6.0 (Contract Sum) is
amended by adding thereto the following Subparagraphs 6.1.11 (Magjor
Modifications), 6.1.12 (Upgraded LEADER System Testing Environment for the
Central Site) and 6.1.13 (Technology Expansion for the LEADER Project
Management Office):

“6.1.11 Major Modifications

The Maximum Contract Sum for the Magor Modifications
(CONTRACTOR'’s total designated consideration for the planning,
design, coding, testing and installation in the LEADER System production
environment, of the Major Modifications to be provided pursuant to Task
13.0 (Major Modifications) of Exhibit A (Statement of Work)) for this
Agreement shall not exceed Ten Million Four Hundred Eighteen
Thousand One Hundred Fifty Three Dollars and No Cents
($10,418,153.00) payable in accordance with the provisions of
Subparagraph 7.4.6 (Invoicing, Payment and Wthholds for the Mgor
Modifications Deliverables, for Upgraded LEADER System Testing
Environment for the Central Site, and for Technology Expansion for the
LEADER Project Management Office).

6.1.12 Upgraded LEADER System Testing Environment for the Central Site

The Maximum Contract Sum for the upgraded LEADER System testing
environment for the Central Site (CONTRACTOR’s total designated
consideration for furnishing al goods and services required hereunder to
provide, maintain, operate, and support an upgraded LEADER System
testing environment for the Central Site through the Initial Term and any
Extended Term of this Agreement as shown on Schedule S (Upgraded
LEADER System Testing Environment for the Central Site Schedule of
Payments)) to be installed pursuant to this Amendment Number Six shall
not exceed Seven Hundred Sixty-Nine Thousand Two Hundred Thirty-
Two Dollars and No Cents ($769,232.00) payable in accordance with the
provisions of Subparagraph 7.4.6 (Invoicing, Payment and Withholds for



6.1.13

the Mgor Modifications Deliverables, for Upgraded LEADER System
Testing Environment for the Central Site, and for Technology Expansion
for the LEADER Project Management Office).

Technology Expansion for the LEADER Project Management Office

The Maximum Cortract Sum for the technology expansion for the
LEADER Project Management Office (CONTRACTOR's total designated
consideration for furnishing al goods and services required to instal,
maintain, support, and replace, if necessary, through the Initial Term and
any Extended Term of this Agreement, the developer’s workbench,
printers and other items described on Schedule T (Technology Expansion
for the LEADER Project Management Office Schedule of Payments) of
Exhibit G (Schedule of Payments)) shall not exceed Four Hundred
Twenty-Nine Thousand Ninety-Four Dollars and No Cents ($429,094.00)
payable in accordance with the provisions of Subparagraph 7.4.6
(Invoicing, Payment and Withholds for the Major Maodifications
Deliverables, for Upgraded LEADER System Testing Environment for the
Central Site, and for Technology Expansion for the LEADER Project
Management Office).

Upon COUNTY''s payment of CONTRACTOR' s invoice for the hardware
and software shown on Schedule T of Exhibit G, in accordance with
Subparagraph 7.4.6 (Invoicing, Payment and Withholds for the Magjor
Modifications Deliverables, for Upgraded LEADER System Testing
Environment for the Central Site, and for Technology Expansion for the
LEADER Project Management Office), title to all hardware and software
shall automatically transfer to and vest in COUNTY, and CONTRACTOR
shall warrant that such title is free and clear of all encumbrances, clams,
liens or charges of any kind.”

Subparagraph 7.4 (Invoicing, Payment and Withholds for Deliverables) of Paragraph
7.0 (Invoices and Payments) is amended by adding thereto the following
Subparagraph 7.4.6 (Invoicing, Payment and Withholds for the Maor Modifications
Deliverables for Upgraded LEADER System Testing Environment for the Central
Site, and for Technology Expansion for the LEADER Project Management Office):

“7.4.6

Invoicing, Payment and Withholds for the Major Modifications

Deliverables, for Upgraded LEADER System Testing Environment for the

Central Site, and for Technology Expansion for the LEADER Project

Management Office

CONTRACTOR shall invoice COUNTY and COUNTY will authorize
payment of the full price less a fifteen percent (15%) withhold (e.g.,
eighty-five percent (85%)) as provided in Schedule R (Magor
Modifications Deliverables Schedule of Payments) of Exhibit G (Schedule



of Payments) for each Deliverable or Subdeliverable to be furnished under
Task 13.0 (Major Modifications) in Section 4.0 (LEADER Tasks and
Deliverables) of Exhibit A (Statement of Work), upon receipt and written
approva of such Deliverable or Subdeliverable and upon receipt and
written approval of each invoice therefor, as provided in Subparagraphs
11.3 and 11.4 of this Agreement.

Upon completion and COUNTY approval of al Deliverables and
Subdeliverables for Task 13.0 and after CONTRACTOR's Task 13.0
modifications to the LEADER System Software perform in substantial
compliance with the COUNTY-approved Specifications for a period of
thirty (30) consecutive Days following instalation of the Mgor
Modifications into the LEADER System production environment,
CONTRACTOR shall submit one (1) invoice for payment of Task 13.0
withholds and COUNTY will make one (1) payment for all withholds for
Task 13.0.

In accordance with Schedule S (Upgraded LEADER System Testing
Environment for the Certral Site Schedule of Payments) of Exhibit G
(Schedule of Payments), CONTRACTOR shall, upon COUNTY approval
of Subdeliverable 13.6 (Upgraded LEADER System Testing Environment
for the Central Site), submit one (1) invoice to COUNTY and COUNTY
will make one (1) payment to CONTRACTOR for the upgraded LEADER
System testing environment for the Central Site upon written approval of
such invoice, as provided in Subparagraph 11.4 of this Agreement.
CONTRACTOR shal submit such invoice in the month following
COUNTY approval of Subdeliverable 13.6 (Upgraded LEADER System
Testing Environment for the Central Site). All of the hardware and
software shown on Schedule S (Upgraded LEADER System Testing
Environment for the Central Site Schedule of Payments) of Exhibit G
(Schedule of Payments) shall be warranted by CONTRACTOR in
accordance with Paragraph 13.0 (Warranties) during the Initial Term and
any Extended Term of this Agreement.

In accordance with Schedule T (Technology Expansion for the LEADER
Project Management Office Schedule of Payments) of Exhibit G
(Schedule of Payments), CONTRACTOR shall, upon COUNTY approval
of Subdeliverable 13.7 (Technology Expansion for the LEADER Project
Management Office), submit one (1) invoice to COUNTY and COUNTY
will make one (1) payment to CONTRACTOR for the technology
expansion for the LEADER Project Management Office upon written
approval of the invoice, as provided in Subparagraph 11.4 of this
Agreement. CONTRACTOR will submit the invoice within thirty (30)
Days of the effective date of this Amendment Number Six. All of the
hardware and software shown on Schedule T (Technology Expansion for
the LEADER Project Management Office Schedule of Payments) of



8.

0.

10.

11.

12.

13.

Exhibit G (Schedule of Payments) shall be warranted by CONTRACTOR
in accordance with Paragraph 13.0 (Warranties) during the Initial Term
and any Extended Term of this Agreement.”

Paragraph 59.0 (Notice to Employees Regarding Safely Surrendered Baby Law) is
added to the Base Agreement to read:

“59.0 NOTICE TO EMPLOYEES REGARDING SAFELY SURRENDERED
BABY LAW

CONTRACTOR shdl notify and provide to its employees, and shall
require each subcontractor to notify and provide to its employees, a fact
sheet regarding the Safely Surrendered Baby Law, its implementation in
Los Angeles County, and where and how to safely surrender a baby. The
fact sheet is set forth in Exhibit O (Safely Surrendered Baby Law Fact
Sheet) of this Agreement and is also available on the Internet at
www.babysafela.orgfor printing purposes.”

Paragraph 61.0 (Recycled Bond Paper) is added to the Base Agreement to read:
“61.0 RECYCLED BOND PAPER

Consistent with the Board of Supervisors policy to reduce the amount of
solid waste deposited at the County landfills, CONTRACTOR agrees to
use recycled-content paper to the maximum extent possible on this
Agreement.”

Exhibit A (Statement of Work) is amended by adding thereto pages A-68.49 through
A-68.57, each page dated February 2003, attached hereto and incorporated herein by
reference.

Attachment 4 (Project Assumptions) of Exhibit A (Statement of Work) is amended by
adding thereto pages A-102.14 through A-102.16, each page dated February 2003,
attached hereto and incorporated herein by reference.

Exhibit A (Statement of Work) is amended by adding thereto Attachment 15
(Amendment Number Six Major Modifications Requirements), pages A-170 through
A-173, each page dated February 2003, attached hereto and incorporated herein by
reference.

Exhibit A (Statement of Work) is amended by adding thereto Attachment 16 (Mgor
Modifications Requirements Specifications Document Format), page A-176, dated
February 2003, attached hereto and incorporated herein by reference.



14.

15.

16.

17.

18.

19.

Exhibit A (Statement of Work) is amended by adding thereto Attachment 17 (Mgor
Modifications Design Specifications Document Format), pages A-177 through A-178,
each page dated February 2003, attached hereto and incorporated herein by reference.

Exhibit G (Schedule of Payments) is amended by adding thereto Schedule R (Mgjor
Modifications Deliverables Schedule of Payments), page G-48, Schedule S
(Upgraded LEADER System Testing Environment for the Central Site Schedule of
Payments), page G-49, and Schedule T (Technology Expansion for the LEADER
Project Management Office Schedule of Payments), page G-50, each page dated
February 2003, attached hereto and incorporated herein by reference.

The Agreement is amended by adding thereto Exhibit O (Safely Surrendered Baby
Law Fact Sheet), pages O-1 through O-3, which is attached hereto and incorporated
herein by reference and forms a part of this Agreement.

CONTRACTOR represents and warrants that the person executing this Amendment
Number Six for CONTRACTOR is an authorized agent who has actual authority to
bind CONTRACTOR to each and every term, condition and obligation of this
Amendment Number Six and that all requirements of CONTRACTOR have been
fulfilled to provide such actual authority.

This Amendment Number Six shall be effective only after COUNTY has received
written notice that the Federal and State governments have approved this Amendment
Number Six.

Other Provisions of Agreement.

Except as provided in this Amendment, all other terms and conditions of Agreement
shall remain in full force and effect.



AMENDMENT NUMBER SIXTO

COUNTY OF LOSANGELESAGREEMENT NUMBER 68587

IN WITNESS WHEREOF, the County of Los Angeles Board of Supervisors has caused this
Amendment Number Six to COUNTY Agreement Number 68587 to be subscribed by its
Chairman and the seal of such Board to be affixed and attested by the Executive Officer and
Clerk thereof, and CONTRACTOR has caused this Amendment Number Six to be subscribed on
its behalf by its duly authorized officer, this__ day of , 2003.

COUNTY OF LOSANGELES

By:

Chair, Board of Supervisors

ATTEST:

Executive Officer
Board of Supervisors of the
County of Los Angeles

By:

Deputy
UNISYS CORPORATION

By:

Name:

Title:

APPROVED AS TO FORM:
LLOYD W. PELLMAN

County Counsel

By:

Mary Wawro
Senior Assistant County Counsel



AMENDMENT NUMBER SIX
TO LEADER AGREEMENT WITH UNISYS

EXHIBIT A - STATEMENT OF WORK

A4.13.0 TASK 13.0-MAJOR MODIFICATIONS

DESCRIPTION

CONTRACTOR's general scope of work to be performed in Task 13.0 shall include:

. The definition, design, coding, unit testing, system and regression testing of all
modifications to incorporate all the requirements identified in Attachment 15 (Major
Modifications Requirements) in the LEADER System Software.

. Update of the LEADER Project Control Document (PCD).

. The update of all Software Documentation defined in Subparagraph 3.29 (Software
Documentation) of Paragraph 3.0 (Definitions) of the Base Agreement.

. Installation and maintenance of an upgraded LEADER System testing environment
for the Central Site.

. Initiation and completion of the LEADER Project Management Office technology
expansion.
A4.13.0.1 FORMAL TRANSMITTAL OF DELIVERABLES

CONTRACTOR shall submit to COUNTY'’s Project Director an original and nine (9) hard
copies of each Task 13.0 deliverable and/or subdeliverable, (except Subdeliverables
13.4.1 and 13.4.2 which shall be delivered in electronic format only), including all required
attachments. CONTRACTOR shall also submit each deliverable and/or subdeliverable,
including all required attachments, to COUNTY in a machine-readable (or electronic)
format. Each deliverable and/or subdeliverable submitted to COUNTY for review shall
have a formal transmittal letter from CONTRACTOR'’s Project Manager and shall be
addressed to COUNTY’s Project Director. Unless otherwise stated herein, work on

subsequent deliverables and/or subdeliverables may proceed prior to formal COUNTY
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approval of the preceding deliverables and/or subdeliverables. CONTRACTOR’s Project
Manager shall be responsible for appropriate quality control of deliverables and/or

subdeliverables.

A4.13.1 SUBTASK 13.1 - DEVELOP A PROJECT CONTROL
DOCUMENT FOR TASK 13.0

CONTRACTOR shall develop an update to the LEADER Project Control Document (PCD)
that fully documents the scope of work, schedule, and work plan, staff loading chart and
organizational chart required to complete the additional Task and Subtasks set forth in this
Task 13.0 to implement the Major Modifications, in accordance with Statement of Work,
Subtask 1.1 (Develop Project Control Document), and the format in Attachment 1 (Project

Control Document Format and Description).

A4.13.1.1 SUBDELIVERABLE 13.1.1 - PROJECT CONTROL
DOCUMENT FOR TASK 13.0

CONTRACTOR shall complete Subtask 13.1 and deliver the PCD to COUNTY’s Project

Director within ten (10) Working Days following execution of this Amendment Number Six.

A4.13.2 SUBTASK 13.2 - VALIDATE THE MAJOR MODIFICATIONS
REQUIREMENTS FOR THE LEADER SYSTEM

CONTRACTOR shall conduct a series of Requirements Definition sessions to define,
validate, and document the requirements for the Major Modifications outlined in Attachment
15 (Major Modifications Requirements) for inclusion in the LEADER System Software.
Appropriate CONTRACTOR and COUNTY representatives shall participate in these
sessions to discuss, determine, and define the LEADER System requirements for the

Major Modifications. At the conclusion of these sessions, CONTRACTOR shall provide a
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detailed Requirements Specifications Document for each of Group 1 and Group 2 (as
defined below) that will enable COUNTY to validate that the requirements are complete and
in accordance with decisions made during Joint Application Development (JAD) sessions,
and have been understood by CONTRACTOR. The format to be used for the Major
Modifications Requirements Specifications Document is in Attachment 16 (Major
Modifications Requirements Specifications Document Format). CONTRACTOR shall
complete the four (4) Major Modifications in two (2) Groups. Group 1 shall include two (2)
Major Modifications, specifically Continuous Eligibility for Children and Medi-Cal Mail-In
Applications. Group 2 shall include the remaining two (2) Major Modifications,

specificallyl931(b) Medi-Cal and Welfare Data Tracking and Implementation Project
(WDTIP).

A4.13.2.1 SUBDELIVERABLE 13.2.1 - REQUIREMENTS
SPECIFICATIONS DOCUMENT FOR GROUP 1

CONTRACTOR shall complete Subtask 13.2 and deliver to COUNTY’s Project Director for
approval the Requirements Specifications Document for Group 1 in accordance with
Subtask 13.2 and the Project Control Document and in the format specified in Attachment

16 (Major Modifications Requirements Specifications Document Format).

A4.13.2.2 SUBDELIVERABLE 13.2.2 - REQUIREMENTS
SPECIFICATIONS DOCUMENT FOR GROUP 2

CONTRACTOR shall complete Subtask 13.2 and deliver to COUNTY’s Project Director for
approval the Requirements Specifications Document for Group 2 in accordance with
Subtask 13.2 and the Project Control Document and in the format specified in Attachment

16 (Major Modifications Requirements Specifications Documents Format).
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A4.13.3 SUBTASK 13.3 . COMPLETE THE MAJOR
MODIFICATIONS DESIGN SPECIFICATIONS FOR THE LEADER
SYSTEM

CONTRACTOR shall document the design specifications for each of the COUNTY-
approved requirements developed in Subtask 13.2 in sufficient detail to support coding of
the changes to the LEADER System Software. CONTRACTOR shall base the Design
Specifications Document for each of Group 1 and Group 2 on Attachment 17 (Major
Modifications Design Specifications Document Format). Design specifications for the four
(4) Major Modifications shall be completed for the two (2) Groups identified in Subtask
13.2.

A4.13.3.1 SUBDELIVERABLE 13.3.1 - DESIGN SPECIFICATIONS
DOCUMENT FOR GROUP 1

CONTRACTOR shall complete Subtask 13.3 and deliver to COUNTY'’s Project Director for
approval the Design Specifications Document for Group 1 in accordance with Subtask
13.3 and the Project Control Document, and in the format specified in Attachment 17

(Major Modifications Design Specifications Document Format).

A4.13.3.2 SUBDELIVERABLE 13.3.2 - DESIGN SPECIFICATIONS
DOCUMENT FOR GROUP 2

CONTRACTOR shall complete Subtask 13.3 and deliver to COUNTY’s Project Director for
approval the Design Specifications Document for Group 2 in accordance with Subtask
13.3 and the Project Control Document, and in the format specified in Attachment 17

(Major Modifications Design Specifications Document Format).
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A4.13.4 SUBTASK 13.4 - CODE AND UNIT TEST THE MAJOR
MODIFICATIONS

CONTRACTOR shall code and unit test the Major Modifications based on the
requirements and design approved in Subtasks 13.2 and 13.3. CONTRACTOR shall
update Subdeliverable 2.4.1 (Source Code and Load Modules) and Subdeliverable 2.4.2
(Job Control Language (JCL) Procedures), as appropriate, to incorporate all changes

developed in Task 13.0 (Major Modifications).

A4.13.4.1 SUBDELIVERABLE 13.4.1 - CODE AND UNIT TEST THE
MAJOR MODIFICATIONS FOR GROUP 1

CONTRACTOR shall complete Subtask 13.4 and deliver the required documentation for

Group 1 to COUNTY’s Project Director in accordance with the Project Control Document.

A4.13.4.2 SUBDELIVERABLE 13.4.2 - CODE AND UNIT TEST THE
MAJOR MODIFICATIONS FOR GROUP 2

CONTRACTOR shall complete Subtask 13.4 and deliver the required documentation for

Group 2 to COUNTY'’s Project Director in accordance with the Project Control Document.

A4.135 SUBTASK 13.5 — CONDUCT SYSTEM AND REGRESSION
TESTING FOR THE MAJOR MODIFICATIONS

CONTRACTOR shall perform LEADER System testing to systematically test all new
functionality required by the Major Modifications and record and track all testing activities,
including the correction and retesting of reported software discrepancies and evaluate the

test outcomes. CONTRACTOR shall document the errors detected, maintain an
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automated error tracking log, and document corrective actions taken. Tests shall be
constructed to evaluate whether the Major Modifications changes meet all of the COUNTY-
approved Specifications as described in Subtask 13.3 (Complete the Major Modifications

Design Specifications for the LEADER System).

Additionally, CONTRACTOR and COUNTY shall perform regression testing for those
subsystems of the LEADER Application Software that are impacted by the LEADER

System Major Modifications.

CONTRACTOR shall provide to COUNTY copies of all test results and outcomes and
corrective actions taken during the system and regression testing of the Major
Modifications and the LEADER System.

A4.13.5.1 SUBDELIVERABLE 13.5.1 — SYSTEM AND REGRESSION
TEST REPORTS FOR MAJOR MODIFICATIONS GROUP 1

CONTRACTOR shall complete and provide to COUNTY a System and Regression Test
Report for the Group 1 Major Modifications as documentation to support successful
completion of Subtask 13.5. The System and Regression Test Report shall be comprised
of a list of all of the scenarios executed, the results, and a list of any identified errors, and
corrective actions taken. Upon COUNTY’s approval of Subdeliverable 13.5.1,
CONTRACTOR shall install such Group 1 Major Modifications into the LEADER System

production environment in accordance with the Project Control Document.
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A4.13.5.2 SUBDELIVERABLE 13.5.2 - SYSTEM AND REGRESSION
TEST REPORTS FOR MAJOR MODIFICATIONS GROUP 2

CONTRACTOR shall complete and provide to COUNTY a System and Regression Test
Report for the Group 2 Major Modifications as documentation to support successful
completion of Subtask 13.5. The System and Regression Test Report shall be comprised
of a list of all of the scenarios executed, the results, and a list of any identified errors, and
corrective actions taken. Upon COUNTY’s approval of Subdeliverable 13.5.2,
CONTRACTOR shall install such Group 2 Major Modifications into the LEADER System

production environment in accordance with the Project Control Document.

A4.13.6 SUBTASK 13.6 - UPGRADE THE LEADER SYSTEM

TESTING ENVIRONMENT FOR THE CENTRAL SITE
CONTRACTOR shall upgrade the LEADER System testing environment for the Central

Site by increasing the Enterprise Server Mass Storage and by installing all circuits,
peripherals, and other items identified in Schedule S (Upgraded LEADER System Testing
Environment for the Central Site Schedule of Payments) of Exhibit G (Schedule of
Payments). The system testing disk capacity shall be increased by 257 GB (from 87 GB to
344 GB) for IHL2, and by 267 GB (from 62 GB to 329 GB) for IHL4 to enable increased
capacity for the LEADER System testing and regression testing. After completion of this
Subtask 13.6 (Upgrade the LEADER System Testing Environment for the Central Site), the
LEADER System testing environment for the Central Site shall not change except pursuant

to Paragraph 49.0 (Modification Notices and Amendments) of the Base Agreement.

A4.13.6.1 SUBDELIVERABLE 13.6 — UPGRADED LEADER SYSTEM
TESTING ENVIRONMENT FOR THE CENTRAL SITE
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CONTRACTOR shall complete Subtask 13.6 and provide to COUNTY a written
certification that the upgraded LEADER System testing environment for the Central Site

has been successfully installed in accordance with Subtask 13.6

A4.13.7 SUBTASK 13.7 — EXPAND THE TECHNOLOGY FOR THE

LEADER PROJECT MANAGEMENT OFFICE
CONTRACTOR shall expand the LEADER technology for the LEADER Project

Management Office with the installation of the hardware and software itemized in Schedule
T (Technology Expansion for the LEADER Project Management Office Schedule of
Payments) of Exhibit G (Schedule of Payments) for CONTRACTOR’s Facility
Management/Operations staff housed at the LEADER Project Management Office.
Further, CONTRACTOR shall provide any and all miscellaneous software, peripheral
hardware and other materials required to install, maintain, support and replace, if
necessary, such items listed in Schedule T (Technology Expansion for the LEADER
Project Management Office Schedule of Payments) of Exhibit G (Schedule of Payments).
CONTRACTOR shall include serial numbers for all hardware and version numbers for all
software. Software versions shall be the then-current versions approved by the COUNTY
for the LEADER System.

A4.13.7.1 SUBDELIVERABLE 13.7 — EXPANDED LEADER PROJECT
MANAGEMENT TECHNOLOGY FOR THE LEADER PROJECT

MANAGEMENT OFFICE
CONTRACTOR shall complete Subtask 13.7 and provide to COUNTY a written

certification and an itemized list that includes the serial numbers of all of the installed

hardware in Schedule T (Technology Expansion for the LEADER Project Management
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Office Schedule of Payments) of Exhibit G (Schedule of Payments) and the version
numbers of all of the installed software in Schedule T (Technology Expansion for the

LEADER Project Management Office Schedule of Payments) of Exhibit G (Schedule of

Payments).
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PROJECT ASSUMPTIONS FOR MAJOR MODIFICATIONS UNDER AMENDMENT
NUMBER SIX

1. Once COUNTY has approved a Requirements Specifications Document and
Design Specifications Document, that approach for such task is “frozen.”
“Frozen” means that no new substantial initiatives, enhancements or policy
changes will be included as part of the current task project scope other than in
accordance with Paragraph 49.0 (Modification Notices and Amendments) of the

Base Agreement.

2. On a monthly basis, CONTRACTOR and COUNTY will meet to review the status
of the Major Modifications. CONTRACTOR shall provide COUNTY a written
status update at the scheduled monthly meetings. Should a change in the scope
of work be recommended or requested by either CONTRACTOR or COUNTY,
both CONTRACTOR and COUNTY will render a final decision not later than four
(4) Working Days after the parties consider the change. Should a project delay or
change in scope of work cause a work extension to be recommended or
requested by either CONTRACTOR or COUNTY, a final decision on how to
proceed will be rendered by both CONTRACTOR and COUNTY within ten (10)
Working Days. If no final decision is reached within ten (10) Working Days,
either party may submit for dispute resolution under Paragraph 39.0 (Dispute
Resolution) of the Base Agreement. If COUNTY and CONTRACTOR determine
that an extension or change in scope of work is appropriate, a Modification
Request will be initiated in accordance with Paragraph 49.0 (Modification Notices
and Amendments) of the Base Agreemert.

3. COUNTY AND CONTRACTOR have agreed that any Amendment Number Six
work activities to be performed by CONTRACTOR other than those specified in
Exhibit A (Statement of Work) or in Attachment 15 (Major Modifications
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Requirements) to Exhibit A (Statement of Work) will be considered in good faith
by the parties through the current Modification Request procedures set forth in

Paragraph 49.0 (Modification Notices and Amendments) of the Base Agreement.

4. CONTRACTOR and COUNTY agree that COUNTY will provide adequate space
for  up to thirty-five (35) additional CONTRACTOR  Facilities
Management/Operations staff (including subcontractor staff of CONTRACTOR)
performing activities and service as described in this Amendment Number Six
Such space shall be provided at the LEADER Project Management Office
described in Section 15 (Co-location of Certain COUNTY and CONTRACTOR
Staff During the Operational Period) of Attachment 5 (Technical Clarifications).
Such additional thirty-five (35) CONTRACTOR Facilities
Management/Operations staff shall be provided such space, telephone services,
and utilities at such facility at no cost to CONTRACTOR. CONTRACTOR has not
included in the price of this Amendment Number Six any facility/occupancy costs
for such space. COUNTY will make such space available to CONTRACTOR in
sufficient time for CONTRACTOR to prepare and equip the site necessary for
CONTRACTOR'’s work activities described herein, but in no event, less than two

(2) weeks following the effective date of this Amendment Number Six.

5. CONTRACTOR will continue to provide COUNTY with project management
activities, such as quality assurance, risk management, configuration
management, database administration, performance assessment, requirements
tracking, etc., as established during the LEADER System application
development phase of the LEADER Project.

6. COUNTY and CONTRACTOR test teams, working jointly, shall copy live cases
from the LEADER System production environment to the LEADER System
testing environment for the Central Site in order to obtain a more diverse mix of

test cases.
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MAJOR MODIFICATIONS SPECIFIC ASSUMPTIONS

1931(b) MEDI-CAL
There is no difference between state and federal CalWORKS recipients in determining
eligibility for cash-based 1931(b) Medi-Cal.

MEDI-CAL MAIL-IN APPLICATIONS
1. This Amendment Number Six does not include the Health-e imaging requirements

requested by COUNTY.
2. This Amendment Number Six does not include Health-e Applications.

CONTINUOUS ELIGIBILITY FOR CHILDREN (CEC)
Case Types for Continuous Eligibility for Children cases will be determined using

existing Case Type logic.

WELFARE DATA TRACKING IMPLEMENTATION PROJECT (WDTIP)

1. Individual clearance will be through Statewide Client Index (SCI), and SCI will
indicate whether or not an individual exists on Tracking Recipients Across California
(TRAC).

2. The communication protocol for WDTIP is exactly the same as SCI.

3. No on-line updates will be made to TRAC -- all updates from LEADER will be made
through batch files.

4. Welfare-to-Work Supportive Services data is not included in the LEADER System;
therefore, no data will be sent to TRAC from the LEADER System for this program.
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AMENDMENT NUMBER SIX
MAJOR MODIFICATIONS REQUIREMENTS

LEADER Application Software Modifications

CONTRACTOR shall make the necessary modifications and enhancements to the

LEADER Application Software to incorporate the following Amendment Number Six
Major Modifications identified by COUNTY:

Wb PR

1931(b) Medi-Cal

Medi-Cal Mail-In Applications

Continuous Eligibility for Children (CEC)

Welfare Data Tracking and Implementation Project (WDTIP)

Detailed Amendment Number Six Modifications Requirements were provided to
CONTRACTOR in the following LEADER System Modification Requests:

Modification Request #32 (Formal Correspondence Control Number FC-
01871, dated November 1, 2001)-- 1931(b) Medi-Cal

Modification Request #148 (Formal Correspondence Control Number FC-
02207, dated July 9, 2002) -- Medi-Cal Mail In Applications

Modification Request #149 (Formal Correspondence Control Number FC-
02012, dated February 21, 2002) -- CEC

Modification Request #41 (Formal Correspondence Control Number FC-
01963, dated January 16, 2002) -- WDTIP

February 2003
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1. 1931 (b) Medi-Cal

Using the requirements provided to CONTRACTOR by COUNTY in Formal
Correspondence Control Number FC-01871, Modification Request #32, dated
November 1, 2001, the LEADER System Software shall be modified to
incorporate the Medi-Cal requirements to establish a new mandatory coverage
group, low income families who meet the provisions of the July 16, 1996 AFDC
requirements for income, resources and deprivation. This group includes families
and children who receive CalWORKSs [cash-based 1931(b)], as well families and
children who are not receiving CalWORKs but do meet specified income,
resource and deprivation criteria [1931(b) — Medi-Cal Only].

1931(b) Medi-Cal will be implemented in the LEADER System by:

1 Determining CalWORKS recipients to be categorically eligible for Medi-Cal

[ Determining the family members to include in 1931(b) Medi-Cal Only Medi-
Cal Family Budget Units (MFBUS)

(1 Determining 1931(b) Medi-Cal Only eligibility based on specified income,

resource and deprivation criteria

2. Medi-Cal Mail-In Applications

Using the requirements provided to CONTRACTOR by COUNTY for Medi-Cal
Mail-In  Applications in Formal Correspondence Control Number FC-02207,
Modification Request #148, dated July 9, 2002, the LEADER System Software
shall be modified to incorporate the changes necessary to implement the Medi-
Cal Mail-In Applications Program, which provides low-cost health benefits to

children and pregnant women. This includes the requirement that the LEADER
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System accept applications for Medi-Cal received through the Medi-Cal Mail-In

Applications Program.

Medi-Cal Mail-In Applications will be implemented in the LEADER System by:
[J Capturing the necessary data for identifying these applicants

[J  Conducting the eligibility determination for this program

3. Continuous Eligibility for Children (CEC)

Using the requirements provided to CONTRACTOR by COUNTY for Continuous
Eligibility for Children (CEC) in Formal Correspondence Control Number FC-
02012, Modification Request #149, dated February 21, 2002, the LEADER
System Software shall be modified to incorporate the Medi-Cal requirements to
provide continuous no share-of-cost (SOC) Medi-Cal eligibility for up to 12

months for children under age 19.

Continuous Eligibility for Children (CEC) Program will be implemented in the

LEADER System by:

[J Capturing data required to implement the Continuous Eligibility for Children
(CEC) Program

1 Changing functionality for cases determined ineligible by continuing no-SOC
Medi-Cal for up to 12 months for a child who is 18 years of age or less, based

on the Continuous Eligibility for Children (CEC) Program rules.

4. Welfare Data Tracking Implementation Project (WDTIP)

Using the requirements provided to CONTRACTOR by COUNTY for the Welfare

Data Tracking Implementation Project (WDTIP) in Formal Correspondence
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Control Number FC-01963, Modification Request #41, dated January 16, 2002,
LEADER System Software shall be modified to add an interface with the State of
California WDTIP System. This interface will allow the LEADER System to share
time clock, diversion, and sanction information with all California counties. The
central repository for this Statewide data will be the Tracking Recipients Across
California (TRAC) database.

The WDTIP interface will be implemented in the LEADER System by:
[ Defining the layout of send and receive files
] Adding functionality to update the LEADER System with Statewide

information from WDTIP
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Attachment 16 -- Major Modifications
Requirements Specifications Document Format
Change # <#>

<TITLE>
(<Program>)
REQUIREMENTS

TABLE OF CONTENTS
Background Page
Scope Page
Assumptions Page
Business Requirements Page
Functional Requirements Page
Notes Page
| ssues Page
Action Items Page
Documentation Page
Sign Off Page
Attachments Page
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Attachment 17 -- Major Modifications
Design Specifications Document Format
Change # <#>

<TITLE>
(<Program>)
Design

TABLE OF CONTENTS

Title
Requirements
Current Functionality
Modification Narrative
Design Specification Details by | mpacted Subsystem
DSD #
RSD #(s)
Program ID
Modifications Narrative
Online
Screen Layout
M essage L ayout
RPC(s) Called
Batch
File Layout
Report L ayout
Frequency
Dependencies
Subroutines
Called From
Called Subroutines
Program Changes
| mpact on Management Reports
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Page
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Subsystems not | mpacted
Batch Schedule
Database Changes
Assumptions

Test Scenarios
Special Conditions
New Programs
Revision Information
| ssues

Action Items

Sign Off
Attachments
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Major Modifications Deliverables
Schedule of Payments - Schedule R

Deliverable

Maximum
Price

Maximum
Withhold Balance
Amount Due

13.1.1 Project Control Document Task 13.0

13.2.1 Requirements Specification Document for Group 1

13.2.2 Requirements Specification Document for Group 2

13.3.1 Design Specifications Document for Group 1

13.3.2 Design Specifications Document for Group 2

13.4.1 Code and Unit Test the Major Maodifications for Group 1

13.4.2 Code and Unit Test the Major Modifications for Group 2

13.5.1 System and Regression Test Reports for Major Modifications Group 1
13.5.2 System and Regression Test Reports for Major Modifications Group 2

$1,219,334.04
$762,083.78
$826,352.77
$762,083.78
$826,352.77
$762,083.78
$826,352.77
$2,184,640.16
$2,248,869.15

$182,900.11 $1,036,433.93
$114,312.57 $647,771.21
$123,952.92 $702,399.85
$114,312.57 $647,771.21
$123,952.92 $702,399.85
$114,312.57 $647,771.21
$123,952.92 $702,399.85
$327,696.02 $1,856,944.14
$337,324.37 $1,911,544.78

Exhibit G
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Totals

$10,418,153.00 $1,562,716.97 $8,855,436.03
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Upgraded LEADER System Testing Environment for the Central Site
Schedule of Payments - Schedule S

*One-Time-Only Payment $769,232.00

Upgraded LEADER System testing environment for Central Site shall include,
at a minimum, the following:

Enterprise Server Mass Storage
EMC 5930 disk upgrade of 257 GB (IHL2)
EMC JBOD disk upgrade of 267 GB (IHL4)
Computer Network Tech. Symetrics Remote Data Facility (SRDF) Link
Two (2) - 2611 Cisco Routers

Miscellaneous
Circuits - One (1) Mbps additional ATM bandwidth

Peripherals - Toner, paper
Material Transportation & Procurement/Shipping and handling

*This payment covers all of the installation, operation, maintenance and support of equipment,
and other items through the Initial Term and any Extended Term of this Agreement.

Exhibit G
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Technology Expansion For the LEADER Project Management Office
Schedule of Payments - Schedule T

Quantity  Unit Price Total Price

Developer's Workbench 35 $11,900.00 $416,500.00
Compac Pentium 4 Desktop PC Work
Station (1.8 GHz or faster)

17" Compac (or comparable) CRT Color
Monitor

MS Office 2000 Professional

Norton Anti-Virus 2003

Attachmate Infoconnect Ver 4.1 32 bit
Microsoft Visio Professional 2002

Microfocus COBOL32

Sybase PowerBuilder Enterprise
Developer 8.0

HP Laser Printer (4050TN) 4 $3,148.50 $12,594.00

This payment covers all of the installation,
operation, maintenance and support of
equipment, and other items through the
Initial Term and any Extended Term of this
Agreement.

Total $429,094.00

Exhibit G
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Cert alniy we would prefer that women seek help
whlie they are pregnant, not after qiving birth, to
recelve proper medical care and counseling.
But aof the same time, we want fo gssure parenis
wha choose not to keep thelr baby that they will
nat go to ol if they dellver their bables to safe
hands in a hospit o emergency room.

The California Safely
Surrendered Baby Law:

Allowes a distressad birth parent(s) to legalky,
confldentially, and safely surmander thelr baky
Prowides a safe place for bables

Protects the parent(s) frorm arrest or
prosecution for abandonment as kong as
the baby has not been abusad or neglacted
Dioes nok require that names be gven
when the baby 15 surnandared

Parmits parents to bring a baby within 3 days of birth
to any hospital emergency moom In Caltfornia

In California, no one ever
has to abandon a child again.

State of California
Gray Dawis, Governor

Health and Human 3ervices Agency
Crantland |ohnson, Secretary

Department of Social Services
Rita Saenz, Director

FLE 400 £507]1

February 2003

no shame.
no blame.
Nno names.

now there’s a way
to safely surrender
your baby
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It's a new la. Under this law, a parson may sumender
thelr baby confldentlally. A= long as the baby has not
besan abusad or neglectad, the peson may do so
wilthout fear of armest or prosecution.

A distressad parent who 1s unable or umwilling to care
for an nfant can legally confidentially and safely surrender
thelr baby within 3 days of birth. All that E required Is
that the baby ke brought to a hospital emergency noom
In California. If there are additional places, they will ke
Isted on the back of this brechure. As long as the child
shows no signs of abusa or neglect, no name or other
Informiation s required. A bracelet will ke placed on the
bakwy for Identification. A matching bracelet will be ghen
o the parent. The braceletwill help connect the parent
tor the babwy if the parent wants the baby back.

In st cases, a parentwill bring In the baby. The law
allowws another parson o bring In the baby if they have
kgal cugtody.

Mo, A parent can bring In a baby anytime, 24 hours a
day, 7 days a week.

M. Mothing Is raquired. However, hosplital parsonne
will give the parent a medical Information questionnalre
that 15 deslgned to gather farmlly meadical history.

Thiz could be vary wEeful In canng for the child but it &
up to the parent o complate It

The baby will be examined and ghven medical treatmeant,

If neadad. Thaen the baby will be placed Ina foster or
pre-adoptive home.

Onca the parent(s) has safely tumed owver the baby, they
are frea togo.
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The parentis) may take the bracelat back tothe hospltal,
Hospltal personn e will provide Information about
the bakby.

The purpcse of the Safely Surendered Baby Law 15 to
protect babdes from balng hurt or killed because they
ware abandoned.

You rmay have heard traglc storkes of babies left In
dumipsters or pubdkc tolkets. The pesons who commitied
these acts may hawe been under savere amotonal
distress, The mothaers may have hidden thelr pregnancles,
fearful of what would happen i their familles found
out. Bacausa thay were afrald and had nowhers to
turn for help, they abandoned thelr Infa nts.

Abandoning a baby puts the child In extreme danger.

It E also llegal. Too often, It results In the baky's death.
Bacause of the Safely Surrendered Baby Lan, the tragady
doesn't ever have to happen In Callfornla agaln.

At 8:30 a.m. on Thursday, July 25, 2002 a healthy
nawhorn baby was brought to 5t Bernardine bedical
Center In 5an Bernarding under the provisions of the
Californla Safely Surrendered Baby Laww.

This baky was the alghteanth child protected under
California’s Safely Surenderad Baby Law. As the

law states, the baby's mother did not have to lden tify
herself. Whean the baby was brought to the emergency
room, he was examined by a pediatridan, who
determined that the baby was healthy and dolng fine.
Hewas placed In a foster home for short-term care
while the adoptlon process was started.
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Toll Free (

* Call for Information on How o Guaranteed
to Safely Surrender q Confidentiality
Newborn Infant Under the e 7 Days @ Week
Safely Surrendered Baby Law « 24 Hours a Day
. g::;nr::zdpz::e:a:oen S o English and Spanish
ites and 140 Other
* Referrals Provided to Other Languages Spoken

Support Services

49 44caassfsasnasnsassagsasneeaeaaeRReaSEEIPRESRS

Im lNE INFO LINE of Los Angeles has been in business since 1981,
INFQ LIMNE of Los Anaeles is an AIRS accredited agency,
OF LOS ANGELES : ey

Calls from the media should be directed to Thelma Bell or Michele Yoder at (628) 350-1541.
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